Codinger Project Plan

Deadline: 5 October

Website Tasks

- Adjust site identity (colors, font)

- Adjust homepage sections to be controlled using admin panel

- Enhance footer design

- Adjust payment gateway flow

- Checkout page design enhancing

- Add students by grade to database

- Add feedback system for parents

- Make dashboard easier for kids

Application Tasks

- Enhance performance and check identity

- Ensure app is easier for kids

Timeline

Task Group	Estimated Completion Date
Website Enhancements	25 September
Application Enhancements	1 October
Final Testing & Adjustments	5 October